



Pett Level Independent Rescue Boat Association

The Lifeboat House, Pett Level, East Sussex TN35 4EH

info@plirb.org

www.plirb.org

Founded 1970

Approximate development timeline

This is an indication of the plan of works. It may have to change if anything unforeseen occurs or the weather is particularly dreadful. We will keep you informed as regularly as possible.

Week 1: 2 - 6 March

- Site set up (welfare unit, fencing etc)
- Start removal of garage

Week 2: 9 - 13 March

- Work continues on garage demolition

Week 3: 16 - 20 March

- Demolition of main boathouse commences

Weeks 3-5: 16 March - 3 April

- Groundworks

Week 6: 6 - 10 April

- Steel frame erected

Weeks 7-9: 13 April - 1 May

- Timber walls and roof construction

Weeks 10-11: 4 - 15 May

- Roofing

Week 12: 18 - 22 May

- Installation of solar (Jenco)

Weeks 12-13: 18 - 29 May

- Weatherboard installation

Week 13: 25 - 29 May

- Roller shutter and doors

Weeks 13-15: 25 May - 12 June

- Internal wall covering

Weeks 16-17: 15 June - 3 July

- Electrics (Jenco)

Weeks 17-20

- Final finishes and sign off

Trustees: Mr J. Brooker, Mr B. Barker, Mr D. Dunlop, Mr J. Pulfer, Mr R. Gilbert, Miss S. Dunn

REGISTERED CHARITY NO 286891